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PROJ. REFERENCE NO. SHEET NO.
R-2248G TMP -3
PHASE I
STEP 1: - INSTALL WORK ZONE ADVANCE WARNING SIGNS ALONG OAKDALE ROAD (-Y3-/SR 2042), STEP 3: - USING ROADWAY STANDARD DRAWING 1101.02 SHEETS 1 & 2 Of 15, CONSTRUCT THE
MT. HOLLY-HUNTERSVILLE ROAD (-Y4A- & -Y4B-/SR 2004), I-485 (-L-) AND GLENN FOLLOWING (SEE CONSTRUCTION PLANS):
TEAGUE ROAD (SEE ROADWAY STANDARD DRAWING 1101.01, SHEETS 1 & 3).
.- PROPOSED DRIVEWAYS -DR1- AND -DR2-, UTILIZING TEMPORARY TIE-INS TO
. INSTALL TYPE III BARRICADES AT THE EXISTING INTERSECTIONS OF PROPOSED RAMPS EXISTING MT. HOLLY-HUNTERSVILLE ROAD (-Y4B-/SR 2004) & OAKDALE
& OAKDALE ROAD (-Y3-/SR 2042) AND IN THE GORE AREAS OF THE ON/OFF RAMPS OF ROAD (-Y3-/SR 2042) AS DIRECTED BY THE ENGINEER AND OPEN TO TRAFFIC
1-485 (-L-) AS SHOWN ON SHEETS TMP-5, TMP-7 & TMP-8. (SEE SHEET TCP-4).
NOTE: REMOVE EXISTING PORTABLE CONCRETE BARRIER (PCB) & EXISTING TUBULAR NOTE: ELEVATION OF PROPOSED DRIVEWAYS' TIE-INS WILL HAVE TO BE
MARKERS AND INSTALL DRUMS ON ALL EXISTING ACCELERATION/DECELERATION ADJUSTED DURING CONSTRUCTION OF PROPOSED MT. HOLLY-HUNTERSVILLE
LANES TO KEEP THEM CLOSED DURING CONSTRUCTION. DISPOSE OF THE ABOVE ROAD (-Y4B-/SR 2004) AND OAKDALE ROAD (-Y3-/SR 2042).
ITEMS AS DIRECTED BY THE ENGINEER. NO SEPARATE PAYMENT SHALL BE
MADE FOR THE REMOVAL & DISPOSAL OF THE ABOVE ITEMS AND ALL SUCH WORK --  PROPOSED OAKDALE ROAD (-Y3-/SR 2042):
SHALL BE CONSIDERED AS INCIDENTAL TO THE OTHER TRAFFIC CONTROL ITEMS
LISTED IN THE CONTRACT. -~ PROPOSED WIDENING, AS MUCH AS POSSIBLE (UTILIZING TEMPORARY 2:1 SLOPES
SLOPES AS REQUIRED), RIGHT & LEFT SIDES OF OAKDALE
- - AS DIRECTED BY THE ENGINEER INSTALL THREE (3) CHANGEABLE MESSEGE SIGNS, ONE ROAD (-Y3-/SR 2042) (INCLUDING GRADING, DRIVEWAYS, DRAINAGE AND
ON EACH OF THE THREE APPROACHES TO THE INTERSECTION OF OAKDALE CURB & GUTTER), PROPOSED -RAB2- AND PROPOSED -RAB3-, UP TO, BUT
ROAD (-Y3-/SR 2042) AND MT. HOLLY-HUNTERSVILLE ROAD (-Y4A- & -Y4B-/ INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE SHEETS TMP-4 &
SR 2004). THESE CHANGEABLE MESSAGE SIGNS SHALL BE UTILIZED TO INFORM & TMP-5) .
ALERT THE TRAVELING PUBLIC TO TRAFFIC CONDITIONS AND ARE IN ADDITION TO
OTHER CHANGEABLE MESSAGE SIGNS THAT ARE REQUIRED FOR TRAFFIC CONTROL ---- MAY BEGIN CONSTRUCTION OF PROPOSED SIDEWALKS AS DIRECTED BY
OPERATIONS DURING CONSTRUCTION. THE ENGINEER.
STEP 2: - USING ROADWAY STANDARD DRAWING 1101.02 SHEETS 1 & 2 Of 15, PLACE TEMPORARY .- CONDUCT WEDGING & PAVING OPERATIONS ON EXISTING OAKDALE
PAVEMENT MARKING/MARKERS FOR A TWO-LANE, TWO-WAY TRAFFIC PATTERN ON ROAD (-Y3-/SR 2042) IN AREAS AS SHOWN ON SHEETS TMP-4 & TMP-5 AND
EXISTING OAKDALE ROAD (-Y3-/SR 2042) FROM STA. 15+00 +/- -Y3- TO FEATHER WEDGING DOWN TO MAKE A SMOOTH TRANSITION TO EXISTING.
STA. 31+25 +/- -Y3- AND MAINTAIN EXISTING TRAFFIC PATTERN & LEFT TURN LANE PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR EXISTING/TEMPORARY
ON REMAINDER OF OAKDALE ROAD (-Y3-/SR 2042) FROM INTERSECTION WITH TRAFFIC PATTERN.
MT. HOLLY-HUNTERSVILLE ROAD (-4A- & -Y4B-/SR 2004) TO STA. 15+50 +/- -Y3-
(SEE SHEETS TMP-4 & TMP-5). -~ PROPOSED WIDENING, AS MUCH AS POSSIBLE (UTILIZING TEMPORARY 2:1 SLOPES
NOTE: AS DIRECTED BY THE ENGINEER, MAY BEGIN CONSTRUCTION IN PHASE I, é?BéOgFPQ¥INﬁéﬂfegﬁﬂﬁnggs?zigNgogg/?YEZAFxésTiﬂg_?gRRgggi?E?&éLEégng
STEP 3 ONCE TRAFFIC HAS BEEN SHIFTED TO THE TEMPORARY PATTERN ON GRADING, DRIVEWAYS DRAINAGE AND CURB & GUTTER). UP TO, BUT NOT
EXISTING OAKDALE ROAD (-Y3-/SR 2042) FROM STA. 15+00 +/- -Y3- TO INCLUDING THE FINAL LAYER (SEE SHEET TMP.4) ’ ’
STA. 31+25 +/- -Y3-. '
- USING ROADWAY STANDARD DRAWING 1101.02 SHEETS 4 & 8 Of 15, BEGIN PHASE 11
CONSTRUCTION OF THE FOLLOWING (SEE CONSTRUCTION PLANS AND SIGNING PLANS):
- roPoSED muiPS [-PA-. -Apo-. -iPD. & iPD._(xioLUDING oRADING, STEP 1: - AS DINEGTED By THE ENOINEER UTILLZE THE TiREE (3) owmscaBLe essuce |
DRAINAGE AND CURB & GUTTER)], UP TO, AND INCLUDING THE FINAL LAYER OF ; ;
SURFACE COURCE (SEE SHEETS THWP-5, THP-7 & TMP-8) . INTERSECTION OF OAKDALE ROAD (-Y3-/SR 2042) AND MT. HOLLY-HUNTERSVILLE
’ ROAD (-Y4A- & -Y4B-/SR 2004) DISPLAY THE FOLLOWING MESSAGES AT THE
NOTE: AS DIRECTED BY THE ENGINEER MAY UTILIZING THE PROPOSED ON/OFF APPROPRIATE TIME FRAMES PRIOR TO CLOSING THE ROADWAYS TO TRAFFIC.
RAMPS FROM I.485 (-L-) TO OAKDALE ROAD (-Y3./SR 2042) AS HAUL (NOTE: THESE THREE (3) CHANGEABLE MESSAGE SIGNS ARE IN ADDITION TO THE
ROADS . CONTRAGTOR SHALL INSTALL CHANGEABLE MESSAGE SIGNS AND CHANGEABLE MESSAGE SIGNS SHOWN FOR THE OFF-SITE DETOURS ON SHEETS TMP-12
AND TMP-13. MAY UTILIZE/DEVELOP OTHER MESSAGES AS APPROVED BY THE
CONSTRUCTION SIGNAGE AS SHOWN ON SHEETS TMP-7 & TMP-8 TO ALERT e INEER S
THE TRAVELLING PUBLIC OF CONSTRUCTION VEHICLES ENTERING & -)
EXITING I-485 (-L-).
- PROPOSED SIGNING STRUCTURES AND PROPOSED SIGNS ON I-485 (-L-).
PROPOSED SIGNING STRUCTURES THAT ARE WITHIN 30 FEET OF AN OPEN TRAVEL
LANE AND NOT PROTECTED BY EITHER EXISTING GUARDRAIL OR CONCRETE
BARRIER, THE CONTRACTOR SHALL INSTALL PROPOSED GUARDRAIL PRIOR TO : .
BEGINNING CONSTRUCTION. IF INSTALLATION OF PROPOSED GUARDRAIL IS NOT TEN (10) DAYS PRIOR TO CLOSURE: DURING CLOSURE:
FEASIBLE THE CONTRACTOR SHALL PLACE PORTABLE CONCRETE BARRIER (PCB), OAKDALE MT HOLLY OAKDALE MT HOLLY
TEMPORARY CRASH CUSHION (TTC) & SHOULDER CLOSED SIGNS AS SHOWN ON ROAD TO ROAD TO ROAD ROAD
ROADWAY STANDARD DRAWING 1101.04, SHEET 1 OF 1 AND THE FOLLOWING CLOSE CLOSE CLOSED CLOSED
DETAIL.
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